
 
 
 
 
 
 
Highlights of October 6, 2014, Gibbons Building Committee Meeting  

Committee members present included Vice Chairman, Jack Foley,  Peter Collins, Peter O’Neil, Andy 
Reinbach, Gordon Richardson, Jon Green, Jim Malloy, Irene Oliver,  Habeeb representatives, Charles 
Flagg,  James Pongsa.  

Consigli Construction was asked to provide a third party pre construction cost estimate on the Gibbons 

project using the Schematic Design drawings.  Legal aspects of providing this information under Chapter 

149 and 149A at a cost under $10,000 was cleared.  Consigli Construction agreed to provide the 

estimate for $9500, to be paid out of the Contingency fund of $15,100.   Heery and Habeeb will also 

provide cost estimates on the project using the same drawings. It was later discovered that Consigli 

would not be able to bid on the project if it provided an estimate.   

The Committee discussed the original cost estimates vs. current estimates. Originally ventilation controls 

were to be upgrades; now listed to be replaced. Repaving costs have escalated. There is a 7-8% increase 

in the construction cost index.  The soccer field and field house were in the original plans.  

There is also the question of whether the district has sufficient space to handle future enrollments. A 

discussion should be held between the Planning Board, School Committee, Board of Selectmen on 

meeting the needs of the students for the next 10-20 years before a vote on the project is taken.  It was 

suggested  a space consultant be hired. The rule of thumb is 135 sq.ft per student plus Special Needs, 

resulting in 160 sq.ft.  300 students in grades 5 and 6 will be entering Gibbons in next two years.  

The Designer architectural floor plans were reviewed, including utilities, driveway area, repavement, 

retaining wall, grading, demo and renovated areas. There are no showers planned for the gymnasium. 

The gymnasium floor will be sanded and sealed, new bleachers and hanging door.  A stairway will be 

constructed on the left side of the auditorium to the stage. Costs for new vs. refurbishment of cushions 

will be sought. A new roof is necessary as well as insulation and new windows. Solar is not included. The 

field house roof and storage area should be handled in-house since the plans call for outside access to 

rest rooms in the gymnasium. Cost information on irrigation and drainage of the fields was requested. 

Mr. Habeeb went through the building with the charge of bringing it up to standard.  The Schematic 

Design package will be available October 20.  

 

 


