
 

 

PreK-3 BUILDING COMMITTEE MEETING 

  Forbes Building 3
rd

 floor Conference Room              

MINUTES 

Tuesday                                  March 1, 2016 

The meeting was called to order at 6:15 pm. by Chairman, Stephen Doret. Committee members present: 

Gordon Richardson, Amber Bock, Maryann Stannard, Gary Wells and Chris Jayavendra. 

There were no questions on the minutes of February 2, 2016. 

Mr. Doret stated the Committee will be focusing on preparing the bid for a technical assistant in regards 

to hiring an engineer to do an evaluation and cost estimate for HMFH. Mrs. Bock added the scope of 

work is to analyze the cost of the fourteen options provided in the HMFH June 30, 2015, report.  This 

Committee must approve and award the work to the successful bidder.  

Mr. Doret has reached out to Pip Lewis of HMFH, but he did not receive a return phone call.  HMFH 

should be aware of the RFP for an engineer that was listed on the Central Register February 16 and is to 

have the opening of bids on March 11.   

Mrs. Bock is completing the Statement of Interest (SOI) that will be presented for a vote before the 

School Committee on March 9 and the Board of Selectmen before the April 8 MSBA submission date.  

Mr. Doret and Mrs. Bock will speak to the Town Manager and Chairman of the BOS after town meeting 

to schedule placement on the March 22 BOS Agenda.  The town clerk must be present at these meetings 

to notarize the vote.   

The SOI being prepared by the Superintendent should emphasize the Fales School lack of accessibility, 

ADA non –compliance, and age of the building.  The building is 10,000 sq.ft too small for the population 

in it according to MSBA standards.  The April 8 submittal of the SOI must have received a positive vote 

of the School Committee and Board of Selectmen prior to its submittal. Backup documents should 

include enrollment information and demographics.   

Mr. Doret announced it most likely will be April-June before MSBA makes a decision on Westborough’s 

placement on whether Westborough will be added to the MSBA queue.  If MSBA added Westborough to 

its queue, an OPM needs to be hired to begin the long process for review and design of a school 

replacement for Fales. Meanwhile, a separate OPM must be hired to design and write the scope, 

procedure, bid documents, cost analysis of options, to be ready for the October town meeting on any 

solution for Hastings and Armstrong.  Mr. Doret added this Committee will evaluate the time schedule, 

general scope of work, what will happen at Fales and what will happen at the other schools.  

Mr. Wells noted the Committee will still have work to do even if the project does not make the MSBA 

queue. 

MOTION                                                        

Upon a motion and a second the Committee voted unanimously to adjourn at 6:45 pm.  

Next meeting:  Tuesday, March 15, 2016, 6:15 pm Forbes Building, 3
rd

 floor conference room. 

                    

                         


