
 

 

GIBBONS BUILDING COMMITTEE MEETING 

  Gibbons Middle School  Library               

       MINUTES 

Monday                                  January 8, 2018 

At 4:30pm Chairman, Steve Doret called the meeting to order.  Those in attendance:  Jack Foley, Robert 

Ferguson, Andrew Reinach, Irene Oliver, Jim Malloy; Habeeb & Associates, Elisabeth Lewis; school 

department, Cindi Voorhees.  Amber Bock arrived later in the meeting.      

        

NEW BUSINESS                  

Invoices to be presented:  Heery, $13,297; National Business Furniture, $1780; Requisition #20 Gilbane, 

$219,790.65. 

CANOPY AND PAVING                   

Mrs. Lewis noted drawing CA-001 contains 3 barrel arches with translucent panels with the shorter one 

over the west entrance.  The latest budget proposal , January 8, 2018, is for $346,900 installed by Structures 

Unlimited factory trained non-union crew.  The price does not include taxes.  In addition, if a custom 

Kalcurve roof design is required, add $83,700.  If custom straight struts are required, add $9200.  The price 

does not include foundation, landscape, anchors, bolts, downspouts, snow fence, structural piers, 

modification of existing piers, flashing of curbs to roof deck, metal flashing or counter flashing field 

fasteners, bed caulking, electrical work, plumbing, HVAC or permits and licenses. The sidewalk and 

curbing will need to be replaced. 

Members discussed pushing the sidewalk back at the end of the canopy to Fisher Street. That adds 

approximately 3 feet.   

(Mrs. Bock arrived) 

Mr. Reinach and Mr. Doret could see no benefit to that proposal.   Mr. Malloy feels it would just shorten 

the canopy. 

MOTION                    
Mr. Malloy moved to leave the structure as is proposed.  Mr. Reinach seconded the motion and the 

Committee voted unanimously in favor. 

Mr. Doret sees no reason to use the Kalcurve roof design for an additional $83,700. (curvature design vs. 

individual chord design).  If a continuous arch is used, the whole area would have to be replaced if there is 

a problem.   

The question of lime leaching was brought up (efflorescence of the brick and mortar in the proposed piers).  

Mrs. Lewis will add additional notes for the masonry specification to include testing to eliminate this 

possibility.   Mr. Doret asked that sand, mortar mix and bricks be tested for lime reactivity.   

Mr. Malloy questioned metal covers over brick.  If a snow blower hits aluminum,  the cover would be 

damaged.  He prefers pre cast covers.  Mr. Doret thinks the foundation is high enough (2 feet above  
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grade) such that no damage to the  covers would occur. Others felt it does need a cover of some kind.  Mrs. 

Lewis will obtain pictures.                      

MOTION                   

Mr. Malloy made a motion  not to add $83,700, therefore use segmented panels with straight ornamental 

struts. 

Mr. Malloy then amended his motion to include the snow fence and aluminum column bases and not include 

true curve panels, going with segmented ones.  Add $9200 for straight struts to frame.  Mr. Foley seconded 

the motion, which carried unanimously. 

It was noted Gilbane needs to submit pricing for paving and the installation of the foundation for the 

structure to know the full cost of the project.  

MOTION                               
Mr. Malloy made a motion, based on the design detail, for Mrs. Lewis to go forward with drawings.  Mr. 

Foley seconded the motion.  The Committee voted unanimously in favor of the motion.   

Mrs. Lewis assured Mr. Reinach the bid/construction documents will be ready for February 16, 2018.  The 

foundation will not change and adding paving, sidewalks and curbs to the package will not impact it.  

Mr. Doret asked that Mrs. Lewis discuss with Derrick Saari the Conservation Commission comments. The 

Building Committee will pave what is out there, nothing more.  From the Conservation Commission point 

of view, it is paving a driveway overlay.  We pave whatever is there.  Some survey work needs to be done 

in the catch basin area to determine where the pipes are . Derrick  Saari does not think we need to go before 

the Conservation Commission.  

There is a need for handicapped spaces according to law.  We should duplicate the 3 spots there now.  There 

is a matter of a slope requirement for handicap parking.  Mrs. Lewis will contact Carl Balduff, town 

engineer, he clearly knows the requirements.  He will be asked to do the survey since he knows where pipes 

are located and will be asked to do a horizontal layout of the existing conditions.    

MOTION                     
Mr. Doret made a motion  to follow layout number 2, no additional trees will be cut or added. Mr. Malloy 

seconded the motion.   Passed by unanimous vote. 

MOTION                   
Mr. Malloy made a motion for Habeeb to provide engineering work for paving and the canopy   and to go 

forward, for proposed amount of $23,800.  Mrs. Bock seconded the motion which carried unanimously.  

MOTION                    
Mrs. Bock made a motion to correct the diagram for trees and to add 2 handicap parking spaces on layout.   

Mr. Foley seconded the motion which carried unanimously. 

Mr. Ferguson wants to be assured Structures Unlimited carries prevailing wage, and that it is submitted to 

Gilbane.   

Requisition #20 from Gilbane appears to be correct.  It will be submitted to the OPM for review and then 

voted 
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MOTION                   
Mr. Doret made a motion to approve the invoices listed below.  Mr. Foley seconded the motion. The 

Committee voted unanimously in favor.           

Gilbane , Requisition #20       $219,790.65               

Heery          $   13,297.00            

National Business Furniture $     1,780.00 

A meeting of Mrs. Lewis and Gilbane will occur at the February  5 meeting regarding the canopy and 

paving.        

MOTION                              

Upon a motion by Mr. Malloy and a second by Mr. Ferguson, the Committee voted unanimously to adjourn 

at 5:30 pm.  

NEXT MEETING:   MONDAY, February 5, 2018 GIBBONS SCHOOL LIBRARY    

                                          

             

  

              

        

                    

         

  

                                  

         

                  


